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Round Rock, TX 78664

Tel (512) 671-3434
Fax (512) 671-3446

October 8, 2009
(PBW Project No. 1536)

Re: September 2009 Monthly Status Report, Gulfco Marine Maintenance Site, Freeport,
Texas

Dear Mr. Miller:

Pursuant to Section XII, Paragraph 53 of the amended Unilateral Administrative Order
(UAO) for the above-referenced Site, Pastor, Behling & Wheeler, LLC (PBW) has prepared this
monthly status report on behalf ofLDL Coastal Limited LP (LDL), Chromalloy American
Corporation (Chromalloy) and The Dow Chemical Company (Dow). As discussed in our
telephone conversation on August 2,2005, monthly status reports for a given month will be
submitted by the 15 th of the following month as required in Paragraph 53 of the UAO, rather than
by the 10th of the following month as indicated in Appendix 1 ofthe Statement of Work (SOW)
attached to the UAO. In accordance with the UAO requirements this report addresses the topics
listed below:

1. Actions which have been taken toward achieving compliance with the UAO during
the previous month - The following actions were taken during the previous month:

• Feasibility Study activities (SOW Paragraphs 43 through 51) detailed under Task
10 of the RIfFS Work Plan, including initial development and screening of
alternatives, were partially completed.

2. Results of sampling, tests, modeling and all other data (including raw data) received
or generated by or on behalf of Respondents during the previous month - No new
data were received or generated during the previous month.

3. Actions, data and plans which are scheduled for the next two months and other
information relating to the progress of work - The following actions are planned for
the next two months:

• Risk Assessment activities (SOW Paragraph 37) detailed under Task 7 of the
RIfFS Work Plan - to be continued through preparation of a Final Updated
Screening-Level Ecological Risk Assessment (SLERA) (following receipt of
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review comments on the Draft Updated SLERA dated May 29,2009), and
preparation of a Final Baseline Human Health Risk Assessment (BHHRA)
(following receipt of review comments on the Draft BHHRA dated August 31,
2009).

• Feasibility Study activities (SOW Paragraphs 43 through 51) detailed under Task
10 of the RIlFS Work Plan - to be continued through initial d~velopment and
screening of alternatives.

4. Information regarding percentage of completion, all delays encountered or
anticipated that may affect the future schedule for completion ofthe work required,
and efforts made to mitigate those delays or anticipated delays - RIlFS activities are
approximately 80% complete.

Thank you for the opportunity to submit this status report. Should you have any questions,
please do not hesitate to contact me.

Sincerely,

p~-=WHEE~ER,LLC

Eric F. Pastor, P.E.
Principal Engineer

cc: Mr. Doug McReynolds - EA Engineering, Science and Technology
Ms. Luda Voskov - Texas Commission on Environmental Quality
Mr. Ray Merrell- Sequa Corporation
Mr. Brent Murray - Environmental Quality, Inc.
Mr. Donnie Belote - The Dow Chemical Company
Mr. Allen Daniels - LDL Coastal Limited, LP
Mr. F. William Mahley - Strasburger & Price, LLP
Mr. James C. Morriss ill - Thompson & Knight, LLP
Ms. Elizabeth Webb - Thompson & Knight, LLP
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